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This study aimed at assessing the contribution of Monitoring and evaluation on the performance of  

District Wide Development Projects at Kinondoni Municipality, Tanzania.  Specifically the study 

intended to investigating the nature and status of M&E; factors influencing the application of M&E; and 

to examine the contribution of M&E in implementing the District Wide Development Projects. The 

study employed qualitative case study approach as strategy for data collection, analysis and report 

writing. Data collection involved mainly key informant interview, focus group discussion and 

observation. It was conducted in three wards; Kijitonyama, Mbezi and Mabwepande wards. The number 

of respondents interviewed were 68 participants involving Technicians, economists, Members of the 

ward development committee, Members of the school board, Ward officers, Teachers, Nurses and 

Doctors. At every ward one focus group discussion was conducted involving 3 to 7 members. The study 

used literature information from various studies to see the recommended setting for an effective and 

efficient M&E system. The study found that there was little application of the required components for 

M&E system in the district. The M&E activity, among other things, had no specific budget; little 

knowledge of the staff in M&E skill; inadequate facilities and resources; insufficient information 

sharing mechanisms; and lack of M&E tool, policy and documentations. The research also revealed that 

M&E activity in the district was unable to justify impact and quality of the projects. The study 

recommends that in order to improve the functioning of M&E at District level, the Government should 

review its M&E system and requirement to strengthen M&E components.  

 


